COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/05/2007

ESTIMATE SUMMARY 17:35:22
CONTID: C16034 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16034-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 100 WORK DAYS
EJMT 24.9 KV SERVICE PERCENT TIME: 9.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0703-319
EJMT 24.9 KV SERVICE
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
GECO/KIMSEY LLC dba GUARANTEE ELECTRICAL CONTRACTING PAY PERIOD ENDING 09/05/2007 DATE TIME STARTED 04/02/2007
21250 EAST 31ST CIRCLE DATE LET 01/25/2007 DATE WORK BEGAN 04/02/2007
DATE AWARDED 02/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED
AURORA CoO 80011 303 373 2400 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 667,445.13 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 542,660.97 NON-PARTICIPATING 497,794.18 95,757.717
PERCENT COMPLETE : 74.58% TOTAL EARNINGS 497,794.18 95,757.71
FUNDS AVAILABLE: $ 169,650.95 STOCKPILED MATERIALS 0.01 -1,754.91
GROSS EARNINGS 497,794.19 94,002.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,139.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 489,654.28 94,002.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 489,654.28 94,002.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 94,002.86
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CONTID: C1l6034 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16034-BID ESTIMATE RUN 09/05/2007
PROJECT : IM 0703-319 ESTIMATE NO: 0005 17:35:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 SOIL CONDITIONING 0.250 0.000
ACRE 0.250 738.00
2,952.00000 0.250 738.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.250 0.000
ACRE 0.250 413.00
1,652.00000 0.250 413.00
0070 213-00061 MULCH TACKIFIER 30.000 0.000
LB 0.000 0.00
12.03000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 70.000 0.000
CcY 27.500 617.10
22.44000 27.500 617.10
0080 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 69.000
SY 0.000 0.00
80.80000 69.000 5,575.20
0085 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 0.000 0.000
cY 0.000 0.00
80.80000 0.000 0.00
0090 603-30030 30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
400.80000 2.000 801.60
0095 603-50024 24 INCH PLASTIC PIPE 70.000 70.000
LF 0.000 0.00
35.80000 70.000 2,506.00
0100 604-50200 MANHOLE RING AND COVER 23.000 22.000
EACH 1.000 4,642.00
4,642.00000 23.000 106,766.00
0105 613-00400 4 INCH ELECTRICAL CONDUIT 650.000 458.800
LF 0.000 0.00
69.54000 458.800 31,904.95
0110 613-05000 DIRECT-BURIAL CABLE 8,700.000 0.000
LF 5,945.000 44,825.30
7.54000 5,945.000 44,825.30



CONTID: C16034 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16034-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-319 ESTIMATE NO: 0005 17:35:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-10000 WIRING 1.000 0.950
LS 0.050 6,754.00
135,080.00000 1.000 135,080.00
0115 MATERIAL ALLOWANCE WIRE 0.050
LS -0.050 -1,754.91
35,098.28000 0.000 0.00
0120 626-00000 MOBILIZATION 1.000 0.985
LS 0.000 0.00
50,000.00000 0.985 49,250.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 960.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70190 F/A ELECTRIC SERVICE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000 1,450.000
LF 0.000 0.00
17.61000 1,450.000 25,534.50
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PCN: 16034-BID ESTIMATE RUN 09/05/2007
PROJECT: IM 0703-319 ESTIMATE NO: 0005 17:35:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0201 604-39000 MANHOLE SPECIAL 2.000 2.000
EACH 0.000 0.00
7,453.33000 2.000 14,906.66
0202 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 150.000 122.200
cy 18.800 2,162.00
115.00000 141.000 16,215.00
0203 900-00014 ADDED ITEM (LUMP SUM)/ REPLACE ELECTRICAL WIRING IN 2.000 1.000
EAST BUILDING OF EJMT
LS 1.000 10,404.37
10,404.37000 2.000 20,808.74
0204 900-00014  ADDED ITEM (LUMP SUM)/ PHOTOMETER POLE FOUNDATION 1.000 0.000
LS 1.000 4,800.00
4,800.00000 1.000 4,800.00
CAT 0200 CURRENT AMT § 667,445.13 $ 94,002.86 % 497,794.18
PROJECT TOTAL CURRENT AMT $ 667,445.13 $ 94,002.86 $ 497,794.18



